

Initial Project Planning Template

Date	02 July 2026
Team ID	xxxxxx
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Use Interface Development	USN-1	As a user, I can select my subject category, and provide my input prompt.	4	High	Team Member 1	01-07-2026	02-07-2026
Sprint-1	Backend API Development	USN-2	As a user, I can enter my input prompt and generate output.	6	High	Team Member 1	01-07-2026	02-07-2026
Sprint-1	Emotion Detection	USN-3	As a user, I want the system to automatically analyse my emotion through the input prompt.	5	High	Team Member 1	01-07-2026	03-07-2026
Sprint-2	Conversation Generation	USN-4	As a user, I want personalized conversation on the learning topic .	3	High	Team Member 1	03-07-2026	04-07-2026
Sprint-2	Fact Verification	USN-5	As a user, I want to verify information about the topic form trusted sources.	3	High	Team Member 1	03-07-2026	04-07-2026

Sprint-2	Emotion Analysis & Conversation History	USN-6	As a user, I want look through my previous conversation and emotion analysis report along with the models that I have used for that conversation.	2	Medium	Team Member 1	04-07-2026	05-07-2026
Sprint-3	Suggestion /Feedback Management	USN-7	As a user, I can provide feedback on generated suggestions.	2	Medium	Team Member 1	05-07-2026	06-07-2026
Sprint-3	Model Training(BiLS TM, BERT)	USN-8	As a user, I want to generate answers form multiple models and eventually compare there responses.	5	High	Team Member 1	05-07-2026	06-07-2026
Sprint-3	Testing & Validations	USN-9	As a developer, I want to test all APIS and modules to ensure reliability.	3	High	Team Member1	06-07-2026	07-07-2026
Sprint-3	Final Documentation & Deployment	USN-10	As a developer, I want to prepare documentation and deploy the application for demonstration.	2	High	Team Member 1	06-07-2026	09-07-2026